COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/02/2008

ESTIMATE SUMMARY 10:48:56
CONTID: C16146 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16146-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 5.0 DAYS TIME ALLOW: 30 WORK DAYS
I-25 & I-76 VMS INSTALLATION PERCENT TIME: 16.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: IM R400-215
I-25 & I-76 VMS INSTALLATION
NAME OF ROAD: 025A
PROJECT COUNTIES: WELD, REGION 4 SEDGWICK
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 12/28/2007 DATE TIME STARTED 10/08/2007
250 N. MAIN ST. DATE LET 09/06/2007 DATE WORK BEGAN
DATE AWARDED 09/18/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/27/2007 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 10/08/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 512,428.40 PARTICIPATING $ 39,718.55 $ 39,718.55
AWARD PROJECT AMT:  § 436,128.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 7.75% TOTAL EARNINGS 39,718.55 39,718.55
FUNDS AVAILABLE: $ 472,709.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 39,718.55 39,718.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -992.81 -992.81
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 38,725.74 38,725.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 38,725.74 38,725.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38,725.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16146-BID ESTIMATE RUN 01/02/2008
PROJECT: IM R400-215 ESTIMATE NO: 0001 10:48:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00037  REMOVAL OF END SECTION 1.000 0.000
EACH 0.000 0.00
1,070.00000 0.000 0.00
0010 208-00020  SILT FENCE 780.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0015 210-00810  RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0020 503-00048  DRILLED CAISSON (48 INCH) 70.000 0.000
LF 0.000 0.00
440.00000 0.000 0.00
0025 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 88.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0030 606-01340  *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
752.00000 0.000 0.00
0035 606-02005  *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,772.00000 0.000 0.00
0040 612-00270  LOCATION MARKER (UTILITY) (FLAT SLAT) 10.000 0.000
EACH 0.000 0.00
154.00000 0.000 0.00
0045 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 275.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0050 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,470.000 0.000
LF 2,470.000 24,700.00
10.00000 2,470.000 24,700.00
0055 613-07050  PULL BOX (13"X24"X18") DEEP 11.000 0.000
EACH 8.000 5,200.00

650.00000 8.000 5,200.00
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PCN: 16146-BID ESTIMATE RUN 01/02/2008
PROJECT: IM R400-215 ESTIMATE NO: 0001 10:48:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
12,900.00000 0.000 0.00
0065 614-10147 VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000
EACH 0.000 0.00
118,500.00000 0.000 0.00
0070 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
32,640.00000 0.000 0.00
0075 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 6,625.00
26,500.00000 0.250 6,625.00
0080 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 0.000
DAY 0.000 0.00
27.20000 0.000 0.00
0085 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 4.000 1,304.00
326.00000 4.000 1,304.00
0090 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 128.000 0.000
HOUR 0.000 0.00
11.00000 0.000 0.00
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 2.000 220.00
110.00000 2.000 220.00
0100 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 0.000
EACH 4.500 733.50
163.00000 4.500 733.50
0105 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 3.000 654.00
218.00000 3.000 654.00
0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 0.500 54.50

109.00000 0.500 54.50



CONTID: C16146 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16146-BID ESTIMATE RUN 01/02/2008
PROJECT: IM R400-215 ESTIMATE NO: 0001 10:48:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 20.500 227.55
11.10000 20.500 227.55
0120 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70220 F/A PHONE SERVICE 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 511,428.40 $ 39,718.55$ 39,718.55
CAT NO0400 CONSTRUCTION ENGINEERING
0170 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 1,000.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 512,428.40 $ 39,718.55 $ 39,718.55



